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SR 28/East Wenatchee Corridor Improvements
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2019

Q3 2019

Q2 2019

Q3 2019

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q2 2024

Q2 2024

Q2 2024

Q2 2024

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q2 2024

Q4 2026

Q2 2024

Q4 2026

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

202804G

North Central 

SR 28

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

January 2021

D. Bierschbach

12

Project Information

Reported July 2020: This project has a possible cost increase due to a design solutions 
change. 
Reported September 2020: This project has a possible delay due to right of way acquisition 
issues. In order for WSDOT to purchase property, there is a right-of-way purchasing 
requirement that states there is a minimum number of homes that have to be available for sale 
within a targeted market.   
Reported November 2020: The Value Engineering Study (VE) completed May 2020 and the 
Cost Risk Assessment (CRA) report completed July 2020 change the project's design. These 
project analysis identified increases associated with the access road at Orchard, modify 
access at 19th and Bates Ave, and minimize encroachment.  
As of February 2021:   In response to the current COVID-19 pandemic; the Governor issued 
directive 20-05 to freeze hiring, personal service contracts, and equipment purchases.  This 
has caused potential delivery delays that impacted the utilities and right of way offices.  

Watch List Description

Project Description

Widens SR 28 between 9th Street and 23rd Street and improves mobility and safety.           
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